Work Plan									
Week#	1	2	3	4	5	6	7	8	9
Planning									
Requirement									
Design									
Hardware Work									
Coding									
Testing									
Final Work									

